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ESTIMATE RUN 04/05/2019

ESTIMATE SUMMARY 09:41:47

CONTID: C20940         ESTIMATE NO: 0009 FINL 2005

PCN: 20940-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Various intersections across CDOT Region 4 PERCENT TIME:

PROJECT NO: STAR400-347                   

R4 FY18 CAB/CONTROLLER REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,788,025.96 PARTICIPATING $ $ 14,950.00

AWARD PROJECT AMT: 1,748,999.00 NON-PARTICIPATING -10,352.79

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 26,234.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.28

WORK DAYS

WORK DAYS

99.16%

15,058.62

4,597.21

4,597.21

30,832.20

$

$

$

$

0.00

1,772,967.34

1,772,967.34

0.00

1,772,967.34

0.00

0.00

1,772,967.34

0.00

AMOUNT DUE 1,772,967.34 30,832.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,832.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

KIT CARSON  

110.5 TIME ALLOW: 103

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/20/2018

08/20/2018

03/05/2019

03/05/2019

04/05/2019

04/12/2018

04/24/2018

05/15/2018

08/20/2018
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PCN: 20940-BID    ESTIMATE RUN 04/05/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 39.750

0.250

202-00200  
 

3,176.4040.000

19.85

40.000

SY  

79.41000

0010 Removal of Curb 5.500

0.500

202-00201  
 

2,800.866.000

233.41

6.000

LF  

466.81000

0015 Removal of Curb and Gutter 47.000

0.000

202-00203  
 

5,603.3447.000

0.00

47.000

LF  

119.22000

0020 Removal of Asphalt Mat 30.000

0.000

202-00220  
 

3,150.0030.000

0.00

30.000

SY  

105.00000

0025 Removal of Pull Box 6.000

0.000

202-00827  
 

1,500.006.000

0.00

6.000

EACH

250.00000

0030 Removal of Traffic Signal Controller and Cabinet 25.000

0.000

202-00848  
 

37,500.0025.000

0.00

25.000

EACH

1,500.00000

0035 Sawing Concrete (6 Inch) 166.500

0.500

202-05006  
 

6,696.70167.000

20.05

167.000

LF  

40.10000

0040 Sawing Asphalt Material (6 Inch) 39.000

0.000

202-05026  
 

1,696.8939.000

0.00

39.000

LF  

43.51000

0045 Potholing 23.000

0.000

203-01597  
 

115.0023.000

0.00

23.000

HOUR

5.00000

0050 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

5.00000

0055 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

8.00000
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PCN: 20940-BID    ESTIMATE RUN 04/05/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.00000

0065 Pre-fabricated Concrete Washout Structure 7.000

0.000

208-00046  
 

3,500.007.000

0.00

7.000

EACH

500.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

10.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

10.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

29.00000

0085 Seeding (Native) 0.059

0.041

212-00006  
 

50.000.100

20.50

0.100

ACRE

500.00000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

500.00000

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

500.00000

0100 Fence (Plastic) 160.000

0.000

607-11525  
 

960.00160.000

0.00

160.000

LF  

6.00000

0105 Concrete Sidewalk (6 Inch) 92.250

-0.250

608-00006  
 

30,777.6892.000

-83.64

92.250

SY  

334.54000

0110 Curb Type 2 (Section B) 47.000

0.000

609-20010  
 

17,076.9847.000

0.00

47.000

LF  

363.34000
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PCN: 20940-BID    ESTIMATE RUN 04/05/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb and Gutter Type 2 (Section II-B) 25.500

0.500

609-21020  
 

10,728.6426.000

206.32

26.000

LF  

412.64000

0120 2 Inch Electrical Conduit (Bored) 304.000

0.000

613-00206  
 

19,000.00304.000

0.00

304.000

LF  

62.50000

0125 3 Inch Electrical Conduit (Bored) 389.000

0.000

613-00306  
 

38,316.50389.000

0.00

389.000

LF  

98.50000

0130 2 Inch Electrical Conduit (Plastic) 704.500

0.500

613-01200  
 

21,150.00705.000

15.00

705.000

LF  

30.00000

0135 3 Inch Electrical Conduit (Plastic) 666.500

0.500

613-01300  
 

13,340.00667.000

10.00

667.000

LF  

20.00000

0140 Type One Pull Box 3.000

0.000

613-07001  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0145 Type Four Pull Box 12.000

0.000

613-07004  
 

18,000.0012.000

0.00

12.000

EACH

1,500.00000

0150 Wiring 1.000

0.000

613-10000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0155 Service Meter Cabinet 8.000

0.000

613-80130  
 

48,000.008.000

0.00

8.000

EACH

6,000.00000

0160 Traffic Signal Controller Cabinet 25.000

0.000

614-72855  
 

450,000.0025.000

0.00

25.000

EACH

18,000.00000

0160 MATERIAL ALLOWANCE Traffic Signal Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

18,000.00000
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PCN: 20940-BID    ESTIMATE RUN 04/05/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Telemetry (Field) 6.000

0.000

614-86105  
 

12,000.006.000

0.00

6.000

EACH

2,000.00000

0170 Controller (Type 2070) 71.000

0.000

614-86748  
 

284,000.0071.000

0.00

71.000

EACH

4,000.00000

0175 Uninterrupted Power Supply 22.000

0.000

614-86800  
 

154,000.0022.000

0.00

22.000

EACH

7,000.00000

0175 MATERIAL ALLOWANCE Uninterrupted Power Supply 0.000

0.000

0.000.000

0.00EACH

7,000.00000

0180 Ethernet Switch 6.000

0.000

614-87690  
 

24,000.006.000

0.00

6.000

EACH

4,000.00000

0185 Ethernet Radio (Single Client) 71.000

0.000

614-87704  
 

213,000.0071.000

0.00

71.000

EACH

3,000.00000

0190 Mobilization 0.986

0.014

626-00000  
 

161,122.961.000

2,255.72

1.000

L S 

161,122.96000

0195 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

25.00000

0200 Uniformed Traffic Control 229.250

-0.250

630-00003  
 

22,900.00229.000

-25.00

229.250

HOUR

100.00000

0205 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

10.00000

0210 Traffic Control Management 95.000

0.000

630-00012  
 

71,250.0095.000

0.00

95.000

DAY 

750.00000
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PCN: 20940-BID    ESTIMATE RUN 04/05/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Construction Traffic Sign (Panel Size A) 19.800

2.200

630-80341  
 

2,200.0022.000

220.00

22.000

EACH

100.00000

0220 Construction Traffic Sign (Panel Size B) 43.200

4.800

630-80342  
 

9,600.0048.000

960.00

48.000

EACH

200.00000

0225 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

140.00000

0230 Portable Message Sign Panel 5.400

0.600

630-80355  
 

3,000.006.000

300.00

6.000

EACH

500.00000

0235 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2,000.002.000

200.00

2.000

EACH

1,000.00000

0240 Drum Channelizing Device 26.100

2.900

630-80360  
 

1,450.0029.000

145.00

29.000

EACH

50.00000

0245 Traffic Cone 45.000

5.000

630-80380  
 

1,000.0050.000

100.00

50.000

EACH

20.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A F/A RAILROAD PREEMPTION COMMUNICATION TESTING 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Railroad 5,300.000

0.000

700-70040  
 

5,300.005,300.000

0.00

5,300.000

F A 

1.00000
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PCN: 20940-BID    ESTIMATE RUN 04/05/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Furnish & Install Electrical Service 24,955.370

0.000

700-70082  
 

24,955.3724,955.370

0.00

24,955.370

F A 

1.00000

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 *Public Info Services (Tier IV) 1.000

0.000

626-01104  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0310 F/A Telemetry (field) (furnish only) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Ethernet Switch (furnish only) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Ethernet Radio (single client) (furnish only) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 Liquidated Damages Liquidated Damages Correction 0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

1.00000

0345 Liquidated Damages 0.000

-14,950.000

620-00040  
 

-14,950.00-14,950.000

-14,950.00

0.000

DOL 

1.00000

CAT 1,772,967.32-10,352.791,788,025.96CURRENT AMT0200 $ $ $
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PCN: 20940-BID    ESTIMATE RUN 04/05/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:47

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

100.00000

0350 Liquidated Damages Liquidated Damages -14,950.000

14,950.000

620-00045  
 

0.000.000

14,950.00

0.000

DAY 

1.00000

CAT 0.0014,950.000.00CURRENT AMT0400 $ $ $

$ 1,772,967.324,597.21$1,788,025.96$CURRENT AMTPROJECT TOTAL


